CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT No. PROJECT TITLE:
PK0304 BRAZ0OS RIVER CORRIDOR
DESCRIPTION

Design phase for development of a park along the Brazos River. Site is 420 acres.

PROJECT MANAGER (S) CONSULTANT (S)HUITT-ZOLLARS, INC.
Joe Chesser, Parks Assistant Director
CONTRACTOR (S)

BUDGET AMOUNT  $412,500

PROJECT COSTS BUDGET ACTUAL

Preliminary Engineering
Report 50,000

Land/Right-of-Way
| Design/Surveying

| Construction

|

362,500 | 255,000
|
|

| Equipment and Furniture

| Contingency

- 03-.:.' .y
7 .". QII/E_‘?
ToTtAL COSTS 412,500 ‘ g N
PROPOSED REVISED ACTUAL Brazos '
PROJECT SCHEDULE . .
DATE DATE DATE River Corridor

Preliminary Engineering

Report 01/03-03/03 | 06/03-08/03 | 01/04-01/05
| Land/Right-of-Way | | |
| Design/Surveying | 03/03-01/04 | 10/03-10/04 |
| Construction | | |
|

| Equipment & Furniture

COMMENTS

PROGRESS PHOTO

5/10/04
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